CERES Subsystem Delivery Schedule — July 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)
(NPP Launch Date: September 22, 2011)

Subsystem nglrinvlenri/ry Delivery to Release to Reason for Delivery C];Eeffisesrrl;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument October 23 November 6 Will not be Build that runs full Terra/Aqua Baselinel- AMI-P6
(SCCR 731) On Hold released QC and Edition1-CV. PGE 1.1P8 (C++).
ERBE-like February 26 April 9 July 13 Delivering the remaining Subsystem 2 X magneto-P4
(SCCR 734) In CM Queue PGEs with updates for crosstrack.
(Edition2/Edition3)
Instrument N/A July 2 July 9 Redelivery with job submission scripts. AMI-P6,
(SCCR 716) In CM Queue AMI-x86
CERESIib June 11 June 25 July 2 TISA Gridding modifications. AMI-PG6,
(SCCR 793) In CM Queue AMI-x86, &
magneto-P4
TISA Gridding June 11 June 25 July 2 New PGEs CER9.2P2, CER9.3P2, and X X magneto-P4
(SCCR 789) In CM Queue CER9.4P2 for SFC Edition3.
GGEO June 18 July 2 July 9 Updates for PGEs 11.1P10 and 11.2P2 for magneto-P4
(SCCR 787) In CM Queue Edition2.
Instrument June 18 July 2 July 9 Updates to PGE 1.1P8 for Terra/Aqua AMI-P6
(SCCR 755) In CM Queue (Edition1-CV) and NPP. (C++)
Instrument January 29 July 2 July 9 New C++ CER1.4P1 (formerly CER1.3P1) X AMI-P6
(SCCR 756) In CM Queue for Terra, Aqua, and NPP with AMI job
submission scripts.
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CERES Subsystem Delivery Schedule — July 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)
(NPP Launch Date: September 22, 2011)

Subsystem ngllinvl:rilry Delivery to Release to Reason for Delivery lejisss;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument June 25 July 9 July 16 New C++ Gain Analyzer CER1.4P2 X AMI-P6
(SCCR 770) In CM Queue (Formerly CER1.3P2) for Terra, Aqua,
and NPP.
Instantaneous June 25 July 9 July 16 Delta delivery of SYNI pre-processor PGE magneto-P4
SARB CERS5.0P2 for Edition3 SYNI processing.
(SCCR 794)
Instrument N/A July 16 July 23 Redelivery of PGE CER1.0P2 with job AMI-P6
(SCCR 747) submission scripts.
TISA July 23 August 6 August 13 Edition3 TSI. PGEs CER10.0P3 and magneto-P4
Averaging CER7.3.1PI.
(SCCR 796)
TISA July 23 August 6 August 13 SRBAVG-nonGEO Beta2-Edition3. New X AMI-P6
Averaging PGE for the subsetter code.
(SCCR 766)
ERBE-like July 30 August 13 August 20 Delivery of all ERBE-like PGEs to AMI. AMI-P6
(SCCR 740) (Edition2/Edition3)
Synoptic SARB July 30 August 13 August 20 Delta delivery of PGE CER7.2.1P1 for magneto-P4
(SCCR 797) Edition3 SYNI processing.
TISA Gridding August 6 August 20 August 27 Betal-Edition2 delivery of 2 new PGEs X AMI-P6
(SCCR 763) (CER9.0P2 & CER9.0P3) for new ISCCP-
D2like-Mrg product. [All ISCCP-D2like
HDF products will have the same format. ]
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CERES Subsystem Delivery Schedule — July 2010
(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)
(NPP Launch Date: September 22, 2011)

Subsystem ngllinvl:rilry Delivery to Release to Reason for Delivery lejisss;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument August 6 August 20 August 27 Build corrects all NPP errors found so far. AMI-P6
(Launch — 13 Last Build before launch freeze date.
months) Might not be needed. Includes pre-
processor.
TISA August 13 August 27 September 3 | Edition3 TSI. PGEs CER10.0P3 and X AMI-P6
Averaging CER7.3.1PI.
TISA August 13 August 27 September 3 Edition3 SYN/AVG/ZAVG. PGE AMI-P6
Averaging CERS.1PI.
(SCCR 795)
TISA Gridding August 13 August 27 September 3 | Betal-Edition2 ISCCP-D2like- X AMI-P6
(SCCR 765) FlxDay/Nit (PGE CER9.0PO0).
GGEO September Betal-Edition4 GGEO delivery. AMI-P6
Synoptic SARB August 27 | September 10 | September 17 | Edition3 SYNI delivery of PGEs AMI-P6 &
CERS.0P2 and CER7.2.1P1. AMI-x86
Clouds October Terra and Aqua Betal-Edition4. AMI-P6
CERESIib November Inversion updates. AMI-P6,
AMI-x86, &
magneto-P4
Inversion November Terra and Aqua Betal-Edition4. X AMI-P6
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CERES Subsystem Delivery Schedule — July 2010

(Next Science Team Meeting: September 13 — 16, 2010, in Paris, France)
(NPP Launch Date: September 22, 2011)

Subsystem ngllinvl:rilry Delivery to Release to Reason for Delivery lejisss;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA November | December 10 | December 17 | SRBAVG-GEO Beta2-Edition3. Adding AMI-P6
Averaging 26 Model C surface fluxes and solar
insulation.

Instantaneous Spring 2011 Betal-Edition4 CRS. AMI-P6 &
SARB AMI-x86
Instantaneous Mid-2011 New PGE to produce MATCH input files. X AMI-P6 &
SARB (Edition2) AMI-x86
Instrument 7? Delivery of simulated IES PGE to support X magneto-P4
(SCCR 641) TRMM VIRS-only processing. New PGE:

CER1.0P1.
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